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Signage/ Wayfinding

Demo signs, prepare surfaces (phasing) X X X X X X X X X
Installation 

Electrical

Prep/Install access panels X X X X X X
Light install, other electrical punch-out X X

Millwork 
 Room 2322 / 2137 X X
Island w cabinet (install) X X

Storefront Glass

Punch-out completed 2/25 X X
Fabric/Felt Panels

1238 (  missing trim piece completed 2/26) , 2147(still waiting on fabric) X
7th Floor Ceiling Grid

Fire sprinkler system 7307-7313 X X X
Installation of ceiling grid to be coordinated with sprinkler system X X X X X

Auditorium

Coordinate with new POC of previous installer (no update ) X
Childcare Center

Install dispenser X
Door Hardware - 2 C 3
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Hardware replaced ,doors turned over X
WOOD LOUVERS Area 1238

Installation 

HVAC

Post Construction air-balancing (Phase 1)  Completed 2/17

Stage/ install FCU's (2 corridor) 

Punch-Out

On-going X X X X X X X X X X

Holiday
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